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Local Bridge Seismic Safety Retrofit Program 
Quarterly Report 

 
There are 1,235 bridges being tracked through the Local Seismic Safety Retrofit Program (LSSRP). 
This program was mandated by emergency legislation (SB 36X) after the October 17, 1989 Loma 
Prieta earthquake.  A combination of Federal and State funding was used to fund these projects 
through the Department’s Local Assistance Program. AB 2996 was signed by the Governor in late 
2002, removing the LSSRP as a State mandate and made the current allocation of State funds 
discretionary, subject to the annual Budget Act. The Department considers this program high 
priority and continues work with local agencies to encourage early completion of these seismic 
retrofit projects. 
 
 
Program Highlights 
 
Sections 1101(a) (3) of Safe, Accountable, Flexible, 
Efficient Transportation Equity Act: A Legacy for 
Users (SAFETEA-LU) provides federal funds for 
Highway Bridge Program (HBP) to improve the 
condition of highway bridges through replacement, 
rehabilitation, seismic retrofit, and systematic 
preventative maintenance.  Section 1114 of 
SAFETEA-LU increased the federal share of eligible 
bridge costs for projects, off the Interstate System, 
from 80.00% to 88.53%.  
 
 DWR made a power point presentation to CTC in early February 2006. Their presentation covered 
progress with their bridges in this program. They reported that analysis of 9 of their bridges are 
expected to be completed by July 2006 and final design to start in October 2006. Construction is 
planned in 2008. Remaining 15 bridges are owned by USBR . USBR will begin analysis once 
Letter of Agreement with DWR is signed in March 2006. USBR will complete the analysis in 8 
months and final design is planned to start in Aprill2007.   
 
BART's Seismic Retrofit Program consists of : Segment  1 - from the Montgomery Station in San 
Francisco to the Berkeley Hills Tunnels and Outside Segment 1. The environmental document 
approval that was anticipated in December 2005 has not yet been approved. Construction is 
anticipated in March 2007. Authorization to proceed with PE phase for Outside Segment 1 was 
completed in August 2005.  
 
Bridges By 

Agency Groups 
Number  

Of Agencies 
Pre 

Strategy 
In 

Design 
In 

Construction 
Complete or 
No Retrofit 

Total # 
Bridges 

Percent  
Program 

All Other Agencies 193 16 163 32 587 798 65% 
Los Angeles Region 
(City and County) 

2 2 65 14 104 185 15% 

Dept Water  
Resources 

1 24 0 0 1 25 2% 

BART 1 164 63 0 0 227 18% 
Total 197 206 291 46 692 1,235 100% 

% Delivered by Lead Agency

69%
90%

50% 56%

Los Angeles
County

Santa Clara
County

Caltrans Combined
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LOCAL SEISMIC RETROFIT PROGRAM 

FUNDS PROGRAMMED IN THOUSANDS  
 

LEAD AGENCY* 
05/06 06/07          07/08 08-09 Beyond Total 

CALTRANS  $74,000 $136,000 $133,000 $43,600 $113,800 $500,400 
SANTA CLARA  1,000   $900 $1,800 $3,700 
LA COUNTY  $10,000 $17,000 $17,000 $34,500 $167,400 $245,900 
TOTAL $85,000 $153,000 $150,000 $79,000 $283,000 $750,000 
FEDERAL  $75,251 $135,451 $132,795 $69,939 $250,540 $663,975 
LOCAL MATCH $9,750 $17,549 $17,205 $9,061 $32,460 $86,025 

Funds are in thousands. The programmed funds are based on the data provided by the local 
agencies that have responded to our latest survey. Federal funds are programmed in FSTIP. 

• Lead agency designation was mandated by SB36X in 1989. The mandate was removed by 
AB2996 in late 2002. However Santa Clara County and L.A. County are continuing with 
their responsibilities as lead agencies since they are well into retrofitting bridges in their 
jurisdiction. 

Multi-Year Delivery Progress
(Number of Bridges Complete)
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Local Bridge Seismic Retrofit Progress Chart
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The total budget for the LSSRP is estimated at $1.349 billion.  A total of $598.7 million has been 
encumbered to date.   

 
Funds Encumbered Programmed Total 
State $72.2 $0.0 $72.2 
Local $0.0 $86 $86 
Federal $526.5 $664 $1,190.5 
Total $598.7 $750 $1,348.7 

Funds shown are in Millions 
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